

**Water Sustainability Fund Report Project 4146**  
**Instream Weir Stabilization/Recharge Pilot Project**

Project Progress 2017

In 2017 site visits with the landowner were conducted to determine crossing locations. Following this design of the structures was completed by EA Engineering. A 404 Permit from the Corps of Engineers was obtained in late 2017.

Project Progress 2018

Easements for the land rights were acquired recently. With all this lined up, bidding for a contract to construct the structure will be posted soon. Currently the plan is to construct the structures in summer or fall of 2018.