

## **Water Sustainability Fund Report Project 5197**

### **LBNRD Oxbow Reconnections for Groundwater Recharge**

#### Project Progress 2017

In 2017 funding for the Oxbow Reconnections for Groundwater Recharge Projects was lined up. A wetland delineation for each of the project sites was completed and sent with a notification letter was to the Corps of Engineers to start the permitting process.

#### Project Progress 2018

With funding lined up JEO will complete design of the projects and permits will be obtained from the Corps of Engineers. Lands rights will be obtained and construction will follow. Currently construction is planned for late 2018.