

Water Sustainability Fund Annual Report for Application # 5196

CPNRD Drought Management Plan and Local Drought Monitor

Contract Date: November 28, 2017

Amount Obligated: \$60,000

Current Project Activities:

We are currently in the development stage of the Event Dashboard and Reporting tool functionality.

2023 Anticipated Activities

An Events Dashboard and Reporting tool is anticipated by the end of 2023.

Projected Project Expenses for Remainder of Project

There were no reimbursement request made for this reporting period. Of the requested amount (\$60,000) \$16,726.80 remains.

Reassessment of Project Benefits

TBD