

WSF 2024 Annual Report #5316

PROJECT: P-MRNRD IMP Groundwater Quantity Monitoring Project
–WSF Application #5316 (awarded January 2022)

DATE: MARCH 31, 2024
(FIRST ANNUAL REPORT DUE ON
OR BEFORE APRIL 1, 2024)

See Application 5316 For Project Scope Summary and Timeline

PROJECT PROGRESS April 2023 TO APRIL 2024:

The WSF Grant Award Agreement for Application No. 5316 was signed by P-MRNRD and NDNR by 01/05/2022. The P-MRNRD is in the process of accepting cost-share application from well owners for the purchase and installation of flow meters within the IMP area of our NRD. A new effort was made to inform producers about the flow meter requirement. This effort has had a good response in both inquiries about the program and a resulting increase in cost-share applications. The number of cost-share applications is expected to increase this spring before planting begins in earnest and this fall after harvest.

ANTICIPATED ACTIVITIES FROM NOW UNTIL NEXT ANNUAL REPORT DUE APRIL 1, 2025

P-MRNRD will continue accepting and paying appropriate flow meter cost-share applications through next March 2025. P-MRNRD extended the deadline for installing flow meters from March 2023 until 2025.

ANTICIPATED CASH FLOW FOR REMAINDER OF THE PROJECT:

The P-MRNRD submitted Claim #1 in October 2023 for actual expenses paid through September 2023. Claim #2 will be submitted by June 2024.

LIKELIHOOD THAT BENEFITS PROJECTED IN APPLICATION 5316 WILL BE REALIZED:

It is anticipated that all benefits detailed in the WSF application will be realized after completing this project.